
SAM



	Task Name		End Date	Durat	Status	Mär 27			Apr 3			Apr 10			Apr 17			Apr 24				Mai 1				Mai 8			Mai 15			Mai 22			Mai 29			
																																						D F S S
170	Sprintplanning (W6)	18.05.17	18.05.17	1T	Completed																																	
171	Sprintplanning (W7)	22.05.17	22.05.17	1T	Completed																																	
172	Sprintplanning (W8)	30.05.17	30.05.17	1T	Completed																																	
173	■ Environment	03.04.17	01.06.17	60T	Completed											_			_	_			=		$\overline{}$	_	_		_	_	_		_		_	_	_	=
174	Contact Toggle Support	03.04.17	05.04.17	3T	Completed																																	
175	Configure new Hardware	20.04.17	22.04.17	3T	Completed											_																						
176	Configure SQL Server on Azure	27.04.17	29.04.17	3T	Completed																=																	
177	Configure SQL driver for JHipster	30.04.17	30.04.17	1T	Completed																	1																
178	Configure Test Coverage tool	29.04.17	29.04.17	1T	Completed																="																	
179	Configure Email Confirmations	30.05.17	01.06.17	3T	Completed																																	_
180	★ TRANSITION	02.06.17	22.06.17	21T	Completed																																	