

	Task Name	Start Date	End Date	Durat ion	Status	Mai 29							Jun 5							Jun 12							Jun 19							Jun 26							
						M	D	M	D	F	S	S	M	D	M	D	F	S	S	M	D	M	D	F	S	S	M	D	M	D	F	S	S	M	D	M	D	F	S	S	
1	✚ INCEPTION	03.10.16	06.11.16	35T	Completed																																				
49	✚ ELABORATION	06.11.16	31.12.16	56T	Completed																																				
109	✚ CONSTRUCTION	01.04.17	02.06.17	63T	Completed																																				
180	▣ TRANSITION	02.06.17	22.06.17	21T	Completed																																				
181	▣ Business Modelling	20.06.17	22.06.17	3T	Not Started																																				
182	Prepare Final Presentation	20.06.17	22.06.17	3T	Not Started																																				
183	▣ Requirements	13.06.17	15.06.17	3T	Not Started																																				
184	Add Screenshots to UC Specifications	13.06.17	15.06.17	3T	Not Started																																				
185	▣ Test	04.06.17	14.06.17	11T	In Progress																																				
186	Implement 3rd Test Strategy (Test Plan)	04.06.17	06.06.17	3T	Completed																																				
187	Installation Tests	05.06.17	06.06.17	2T	Completed																																				
188	Add Installation Certificates to Test Plan	05.06.17	06.06.17	2T	Completed																																				
189	Add Test roles to Test Plan	11.06.17	14.06.17	4T	In Progress																																				
190	▣ Deployment	04.06.17	05.06.17	2T	Completed																																				
191	Build automatically	04.06.17	05.06.17	2T	Completed																																				
192	Deploy automatically	04.06.17	05.06.17	2T	Completed																																				
193	▣ Configuration & Change Mgmt	07.06.17	21.06.17	15T	Completed																																				
194	▣ Homework 9 - CI and Installation	07.06.17	08.06.17	2T	Completed																																				
195	Blogpost	07.06.17	07.06.17	1T	Completed																																				
196	Reviews	08.06.17	08.06.17	1T	Completed																																				
197	▣ Homework 10 - Final	12.06.17	21.06.17	10T	In Progress																																				
198	Blogpost	12.06.17	21.06.17	10T	In Progress																																				
199	▣ Project Management	02.06.17	10.06.17	9T	Completed																																				
200	Sprintplanning (W9)	02.06.17	02.06.17	1T	Completed																																				
201	Sprintplanning (W10)	10.06.17	10.06.17	1T	Completed																																				