
## SAM



	Task Name	Start Date	End Date	Durat ion	Status	Okt 3						Okt 10					Okt 17					Okt 24						Okt 31				
							D M	D				D		D F		S N	M D		D				ОМ	D			S M	D		D F		S
41	Project Management	03.10.16	15.10.16	13T	Completed		+				+																					
42	Role and responsibilities definition	15.10.16	15.10.16	1T	Completed											_																
43	Team formation	03.10.16	03.10.16	1T	Completed																											
44	Environment	07.10.16	26.10.16	20T	Completed																			₹								
45	Creating blog	07.10.16	07.10.16	1T	Completed				<u> </u>																							
46	Creating GitHub account	22.10.16	22.10.16	1T	Completed																											
47	Setting up IDE (IntelliJ)	24.10.16	25.10.16	2T	Completed																		=									
48	Setting up JHipster	26.10.16	26.10.16	1T	Completed																		1									
49		06.11.16	31.12.16	56T	Completed																										F	
109		01.04.17	02.06.17	63T	Completed																											
180	★ TRANSITION	02.06.17	22.06.17	21T	Completed																											